
How You Can Minimize Cost
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Make decisions early.  The later decisions are 
made in the design and construction process the 
more costly they are.
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